
 

Page 1 of 25 

PUBLIC 

 

OPINION No 08/2021 

OF THE EUROPEAN UNION AGENCY 

FOR THE COOPERATION OF ENERGY REGULATORS 

of 29 October 2021 

ON THE DRAFT REGIONAL LISTS OF PROPOSED  

GAS PROJECTS OF COMMON INTEREST 2021 

 

THE EUROPEAN UNION AGENCY FOR THE COOPERATION OF ENERGY 
REGULATORS, 

Having regard to Regulation (EU) No 347/2013 of the European Parliament and of the Council 
of 17 April 2013 on guidelines for trans-European energy infrastructure and repealing Decision 
No 1364/2006/EC and amending Regulations (EC) No 713/2009, (EC) No 714/2009 and (EC) 
No 715/2009 , and, in particular, Annex III.2(12) thereto, 

Having regard to the favourable opinion of the Board of Regulators of 27 October 2021, 
delivered pursuant to Article 22(5)(a) of Regulation (EU) 2019/942 of the European Parliament 
and of the Council of 5 June 2019 establishing a European Union Agency for the Cooperation 
of Energy Regulators (ACER)1, 

Whereas: 

1. INTRODUCTION 

(1) According to Article 3 of Regulation (EU) No 347/2013, a Union list of Projects of 
Common Interest (‘PCIs’)  shall be established every two years, on the basis of the 
regional lists adopted by the decision-making bodies of the Regional Groups as set 
out in Annex III.1 to the same Regulation. 

(2) The draft regional lists of proposed projects falling under the categories set out in 
Annex II.1 and 2 to Regulation (EU) No 347/2013 drawn up by the Regional Groups 
shall be submitted to ACER six months before the adoption date of the Union list. The 
draft regional PCI lists shall be accompanied by the opinions of Member States to 
whose territory a proposed project does not relate, but on which the proposed project 

                                                 

1 OJ L 158, 14.6.2019, p. 22–53. 
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may have a potential net positive impact or a potential significant effect, and which 
were presented to a Regional Group specifying their concerns. 

(3) According to Annex III.2.7 to Regulation (EU) No 347/2013, the National Regulatory 
Authorities (NRAs), and if necessary ACER, shall check the consistent application of 
the criteria and cost-benefit analysis (CBA) methodology and evaluate the cross-
border relevance of the PCIs. They shall present their assessment to the Regional 
Groups. 

(4) ACER shall assess the draft regional lists and the accompanying opinions within three 
months of the date of receipt. ACER shall provide an Opinion on the draft regional 
lists, in particular on the consistent application of the criteria and the cost-benefit 
analysis across regions. The Opinion of ACER shall be adopted in accordance with 
the procedure referred to in Article 22(5) of Regulation (EU) No 2019/942. 

(5) In view of the requirement provided in recital (3), ACER coordinated NRA inputs and 
invited NRAs to provide structured assessments of the candidate projects by 
completing a questionnaire. The NRA assessments on the candidate projects were 
presented during the Cross-Regional Gas meeting (“RGs”) held on 22 April 2021 and 
have also been considered as an input for preparing this Opinion. 

(6) The European Commission presented in the meetings of the Regional Groups held on 
21 and 22 June 2021 the final ranking and scoring of the candidate projects proposed 
for inclusion in the draft Union lists of PCIs, to be submitted to the technical Decision 
Making Body.  

(7) On 15 July 2021, the technical Decision Making Body decided on the inclusion of 
particular PCI candidates in the draft regional PCI list.  

(8) On 29 July 2021, the European Commission submitted to ACER for its opinion the 
draft regional lists of proposed PCIs (cf. Annex 3 to this Opinion) falling under the 
categories set out in Annex II.2 to Regulation (EU) No 347/2013. The document 
contains the draft lists of gas projects per priority corridors (NSI West, NSI East, SGC 
and BEMIP), as well as the list of “projects that failed to prove positive benefit - cost 
ratio”.  

(9) The draft regional PCI lists submitted to ACER includes reservations on the candidate 
projects stated by the Member States during the Technical Decision Making Body 
meeting. 
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2. ASSESSMENT OF THE DRAFT GAS PCI LISTS 

 Assessment of the process and the methodology used for drafting the draft 
Regional PCI lists 

2.1.1. The organisation of the PCI selection process 

(10) The process followed during the 2021 selection round is similar to the one of the 2019 
selection round. ACER welcomes the following positive aspects of the fifth PCI 
selection process: 

 The involvement of various stakeholders, including non-governmental 
organisations, in the Regional Group meetings. The presentations on individual 
project proposals in these Regional Groups enabled all stakeholders to get up-to-
date information about essential project features of all candidate projects. 

 The allotment of sufficient time (from 22 January 2021 to 19 March 2021) for 
NRAs’ consultations and assessments of the PCI candidates. In this round, the 
results of project-specific cost-benefit analyses (CBAs) were made available at the 
start of the consultation process. Nevertheless, similarly to the past selection 
processes, the CBA results did not contain all the information (Economic 
Performance Indicators) which NRAs need for a thorough assessment of the 
projects. NRAs had access to such information only if they individually requested 
and received the Economic Performance Indicators directly from project 
promoters. 

 The development of the methodology for providing a sustainability indicator, 
taking into account the impact on CO2 emissions and other externalities (such as 
PMx, NOx and SOx), started well in advance of the PCI selection process. The 
participants of the Cooperation Platform were informed on the principles of the 
sustainability indicator development.  

(11) ACER commends the discussions with the European Commission and the European 
Network of Transmission System Operators for Gas (ENTSOG) held in the 
framework of the Cooperation Platform2. The European Commission led and chaired 
the proceedings of the PCI Cooperation Platform, and facilitated the ongoing activities 
during the PCI selection process.  

(12) At the same time, ACER notes limited effects of specific discussions within the 
Cooperation Platform (CP), especially regarding further improvement of the quality 
and transparency of the selection process. In particular, ACER regrets not being able 
to discuss the final proposal of the methodology for the assessment of the candidate 

                                                 

2 See Annex A.1.1 to this Opinion. 
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projects in advance of the last RG meetings (21-22 July 2021), where the project 
ranking was presented by the European Commission.  

(13) ACER would favour more clarity on how the decision was made for the approach 
taken with respect to the selected weights of the indicators, as well as on the more 
detailed methodology for costs scoring allocation and the predefined benefit - cost 
threshold value for inclusion in the draft regional PCI lists. ACER is of the opinion 
that the selected weights among the four specific criteria, set by Article 4(2)(b) of 
Regulation (EU) No 347/2013, should have been the result of a studied approach and 
a substantiated dialogue among the Regional Group members.  

(14) ACER recommends for the next selection round that the European Commission 
provides intermediate results of the final scoring to the participants of the Cooperation 
Platform in advance of the last Regional Group meeting. This would allow ACER and 
ENTSOG to gain better insight and provide informed comments on the application of 
the methodology before the ranking is presented to the RGs. 

(15) Even though the European Commission’s requests to ACER and ENTSOG for inputs 
to the Cooperation Platform were made well in advance of the meetings, the level of 
acceptance of suggestions and requests made by ACER and NRAs was below their 
expectations, in particular in the area of a transparent application of the methodology 
for the assessment of the candidate projects. 

(16) In order to further improve the efficiency and transparency of future PCI selection 
processes, ACER recommends that: 

 The information available in ACER’s most recent PCI monitoring report be taken 
into account, by also making evident if and how the information from the report 
has been considered when deciding on the inclusion or exclusion of projects in the 
final PCI lists.   

 Greater transparency should be provided on the PCI assessment process, especially 
when various stakeholders request the disclosure of more details of the final 
ranking. ACER notes that the results of the calculations used for project ranking 
were presented at the Regional Group meetings held on 21-22 June 2021. However, 
the results presented at these meetings only covered those projects which were 
selected for inclusion in the draft regional lists, meaning that calculations were not 
made available to all Regional Groups’ members for all projects proposed by the 
Regional Groups3.  

 Due to complexity of the PCI assessment methodology combined with a simplified 
description, ACER finds it difficult to reproduce the calculations and verify the 

                                                 

3 For example, no calculation results were provided for competing projects and these projects were not ranked. 
Only explanation provided that they have had lower scoring.  
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results. ACER recommends that the methodology should rather be renamed 
“Principles of PCI selection and ranking”, which avoid giving an impression of a 
detailed methodology that would be easily applicable.  

 The proposed draft regional PCI lists should provide more details on how the 
assessment was carried out and the justification for the inclusion or exclusion of 
certain candidate projects from the draft lists be provided to all members of the 
Regional Groups. 

(17) ACER notes that the final TYNDP 2020 was finalised only in July 2021, which firstly 
means that TYNDP was late and secondly, it was deemed inadequate by ACER. 
ACER recommends that Commission clarifies how both the late submission and its 
inadequacy affected the PCI selection process.  

 

2.1.2. Identification of infrastructure needs and related preparatory activities 

(18) ACER finds that the methodology used for the identification and assessment of 
infrastructure issues and needs helps to ascertain whether a candidate project 
addresses an infrastructure gap, or whether it may lead to redundant capacities in the 
existing gas transmission system. ACER positively notes that the PCI selection 
process included a comparative assessment of the way in which candidate projects 
address system development needs. 

(19) ACER welcomes the simplification of the methodology used for the identification of 
infrastructure needs, notably the reduction and the simplification of indicators.  

(20) As in previous selection processes, ACER commends the high level of consistency 
between the outputs of the methodology for the identification of infrastructure needs 
and the methodology for assessing the candidate PCI projects, achieved by the use of 
the same indicators. 

(21) ACER appreciates the important improvement of the process by the inclusion of the 
sustainability assessment. In particular, the sustainability need was recognised in each 
Member State, and projects had to show their contribution to address it. 

(22) ACER calls for greater transparency of the results stemming from the application of 
the methodology for the identification of infrastructure needs, which has been 
presented during RG meetings. ACER is of the opinion that the results should be 
available to all members of the RGs, rather than being only available and discussed 
bilaterally with a requesting Member State.    

2.1.3. The selection methodology for candidate projects 

(23) ACER appreciates the Commission’s study performed for the purpose of measuring 
the contribution of gas infrastructure projects to sustainability. The study has been 
conducted well in advance of the PCI selection process, also involving ENTSOG. A 
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comparison between the newly developed “sustainability methodology” and the one 
used in the 2019 PCI selection process could show the improvements which the 
updated methodology brought; however, unfortunately no such comparison has been 
presented during the process. Such a comparison could highlight the improved 
assessments of the projects’ contributions to sustainability and provide better insights 
into the way in which each project helps to resolve the need for sustainability.  

(24) In this context, ACER commends ENTSOG for introducing a flow-based allocation 
of sustainability benefits to candidate projects. In particular, ACER positively notes 
that the ability of existing infrastructure to flow gases is considered first, and only then 
the potential benefits resulting from incremental flows attributable to candidate 
projects are considered. 

(25) In order to properly measure the contribution of gas infrastructure projects to 
sustainability and take this into account, ACER recommends for the next selection 
process to address also the methane emissions as a part of the sustainability indicator. 
An evaluation of projects’ methane emissions from project-level and system-wide 
emissions perspective would then give a more complete picture on the assessed 
projects’ impact on GHG emissions. 

(26) ACER notes that the benefits of projects have been considered only when addressing 
the system needs identified per MS, and not beyond the identified system need’s 
threshold. ACER acknowledges that such a way of considering projects’ benefits 
ensures that only the most relevant projects addressing system needs are considered 
for the PCI list. ACER also welcomes the approach whereby more benefits are 
allocated to projects that positively contribute to improvements in MSs which are in a 
worse initial position from a system situation perspective, i.e. in MSs which are 
lagging behind the predefined threshold. 

(27) Comparing to the previous PCI selection process, ACER sees no improvement in the 
PCI assessment methodology used for the scoring and ranking of the candidate 
projects. The PCI assessment methodology only foresees the use of non-monetised 
benefits, i.e. the methodology relies entirely on non-monetised multi-criteria analyses 
and assessments, and completely bypasses the capabilities of the existing 2nd CBA 
Methodology to monetise benefits4, as well as any already available information about 
monetised benefits. Even when taking into consideration the serious limitations of the 
2nd CBA Methodology5 for monetising benefits, the reliance solely on non-monetised 
indicators obscures a fundamental feature of the proposed projects, namely the 

                                                 

4 ACER recalls its view from the past opinion that the absence of full monetisation of the expected benefits of 
projects renders the CBA not fit for the purpose of correctly comparing all the costs and all the expected benefits 
associated with the projects’ planned implementation. 
5 ACER recalls its view from the past opinion that the quality of ENTSOG’s TYNDP should be improved, and in 
particular the results of the application of the PS-CBA, so that the TYNDP would produce an output for each 
project which unambiguously demonstrates whether a project’s benefits exceed its costs in monetary terms, and 
indicate the economic value of all the net benefits individually for all proposed projects on a comparable basis. 
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balance of costs and monetised benefits which projects are expected to bring. 
Furthermore, ACER regrets that the Economic Performance Indicators of the projects 
were not available to the Regional Groups, but only at a specific request of an NRA 
to the respective project promoter. 

(28) ACER recalls its view that the 2nd CBA methodology should be of such nature and 
implementation modality as to allow all stakeholders independently to replicate the 
CBA results. ACER proposes that the PCI assessment methodology contains clear 
procedures and techniques allowing Regional Groups members independently to 
replicate the technical results, should they wish to do so. 

(29) Furthermore, ACER recalls its recommendation that the European Commission 
foresees the relevant data collection and provision tools, which should enable all 
stakeholders, including NRAs, TSOs, and ENTSOG, to assess the impact of energy 
supply-side and demand-side scenarios on various proposed projects, and the 
individual contribution of the proposed PCIs to sustainability under such scenarios. 

(30) ACER recommends the Commission to inform RGs members on the scoring of the 
projects’ sustainability benefits in order to have clarity on how each project 
contributes to the sustainability goals.  

(31) ACER sees a lack of criteria in the PCI assessment methodology for the allocation of 
points to PCI candidates’ costs in cases where the number of projects in the relevant 
RG is considered to be “very small”. ACER recommends to specify in the 
methodology clearly when and how points for costs are to be allocated to such 
projects, as the current definition seems to be too vague, making the replication of the 
scoring impossible. Commission should ensure consistent application of the criteria 
across regions, taking into account regional specificities where applicable. 

(32) ACER recommends Commission to specify the benefit - cost threshold value in the 
PCI assessment methodology as applied in all Regional Groups, which means before 
the meeting where the final ranking of the projects is presented to the Regional 
Groups. A predefined benefit - cost threshold value would provide greater clarity of 
the criteria that candidate projects need to meet in order to be included in the draft 
regional PCI lists. 

 

 Assessment of the proposed PCIs in the draft Regional PCI lists 

The NRAs reviewed and assessed the candidate PCIs between 22 January 2021 and 
19 March 2021. The NRAs assessed 39 projects6 (34 at group level and 5 at individual 
level). For 22 PCI candidates, the relevant NRAs provided coordinated assessments.  

                                                 

6 More detailed consultation outcomes are summarised in the Annex II of this Opinion 
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(33) The NRAs assessed the inclusion of the PCI candidates in the National Development 
Plans, the cross border relevance of the project candidates, the compliance of the 
projects with the policy criteria provided in Article 4(2)(b) of Regulation (EU) No 
347/2013, the consistency of the cost and benefit data provided by the project 
promoters, the merits of the qualitative project analyses, and the soundness of the 
projects’ implementation schedule, in particular the commissioning dates. 

(34) ACER welcomes the fact that the draft regional PCI lists contain a much smaller 
number of projects in comparison to the 4th PCI list, being reduced by approximately 
one third, which corresponds to the very limited needs for additional gas infrastructure 
in Europe in view of decarbonisation goals. ACER notes that the proposed draft gas 
PCI list is now about 80% shorter than the 1st PCI list. ACER supports the need to 
very cautiously and selectively plan additional gas infrastructure in view of the 
evolving needs and energy policy priorities and to avoid potential redundancy in gas 
infrastructure, while, at the same time, focusing on proposed projects which can 
address identified needs in an efficient way.   

(35) ACER notes the consistent application of a non-monetised benefit - cost threshold 
across RGs, with the threshold for the inclusion of a project in the draft regional PCI 
lists set to the value one (1). One inconsistency has been noted in NSI East where one 
of the projects with the scoring above the threshold (1) has not been proposed for the 
draft PCI list.   

(36) ACER notes that no reasoning is provided for the candidate projects not included on 
the draft PCI list beyond the ones which had insufficient benefit - cost ratio. Candidate 
projects not meeting general or specific criteria and the ones with commissioning date 
before March 2022 should be listed as well with relevant justifications. 

(37) Finally, in practical terms, ACER finds the draft PCI regional lists as submitted by the 
Commission at times challenging to understand. The projects’ names do not 
correspond to existing PCIs’ numbering or to the names of the candidate projects 
submitted for the Public Consultation. Therefore ACER recommends the Commission 
to align the projects naming and numbering with the ones used during Public 
Consultation and previous PCI list.  
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HAS ADOPTED THIS OPINION: 

1. ACER notes that the draft Union PCI list demonstrates improvements in terms of: 

 Identifying infrastructure needs (reduction,  simplification and alignment of 
indicators); 

 Applying a conservative approach to the consideration of the expected project 
benefits, whereby any project’s benefits exceeding the identified needs or benefits 
beyond a defined threshold are not considered; 

 Considering the sustainability aspect of the PCI candidates; 

 Extending the duration of the consultation periods; 

 Applying, for the purposes of the selection, an identical benefit - cost threshold 
value across all Regional Groups. 

 

2. ACER is unable to assess the consistent application of the cost-benefit analysis to all 
the candidate projects due to: 

a. Lack of sufficient transparency of the methodology for assessing the gas candidate 
PCI projects, notably: 

i. Lack of clarity about the PCI candidates’ contribution to each specific 
criterion and about the extent to which each PCI candidate addresses an 
identified need; 

ii. Unclear procedure for the calculation of cost scoring in the Regional 
Groups where the number of projects is very small. 

b. Non-replicability of the results of the application of the PCI assessment 
methodology.   

 

3. To help tackle the deficiencies listed above and enable ACER to perform its legal duty, 
the Regional Groups should continue their work on improving the transparency of the 
process and the methodology for assessing the gas candidate PCI projects, taking into 
account ACER’s recommendations included in this Opinion. Furthermore a great 
emphasis should be put on monetisation and quantification of benefits to the maximum 
possible extent.     
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This Opinion is addressed to the European Commission.  

Done at Ljubljana, on 29 October 2021. 

 
- SIGNED -  

Fоr the Agency 
The Director 

 

C. ZINGLERSEN   
 

 

 

 

 

 

 

 

Annexes:  

Annex I – Process and main activities for establishing the draft regional PCI lists  
Annex II – NRAs assessments of candidate projects  
Annex III –  The draft regional lists and NRAs’ comments on the individual projects 
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ANNEXES 

Annex 1.  Process and main activities for establishing the draft regional PCI lists 

A.1.1 PCI Cooperation Platform 

The Cooperation Platform was the main forum of discussion during the PCI selection process 
between the European Commission, ACER, NRAs, and ENTSOG. As a result of the 
discussions, concrete proposals were presented to the Regional Groups for use in their decision-
making. The participants in the Cooperation Platform regularly discussed trilaterally key issues 
during numerous teleconferences held between March 2020 and July 2021. In certain instances, 
the participants in the Cooperation Platform expressed divergent views. In these instances, the 
final proposals to the Regional Groups were formulated by the European Commission. 

The joint work in the Cooperation Platform facilitated the development of a methodology for 
the identification of infrastructure needs and of the methodology for the assessment of PCI 
candidates. 

A.1.2 Identification of infrastructure needs 

The indicators used to identify the infrastructure needs were the following: 

Security of Supply 

 Curtailed Demand (CD); 

 Single Largest Infrastructure Disruption (SLID); 

Market Integration and Competition 

 Commercial Source Access (CSA); 

 Minimum annual supply dependence (MASD); 

Sustainability  

 Sustainability 

Other 

 Adaptation to high-calorific gas 

 Physical isolation 

 Access to a new source 

ACER considers such an exercise essential for identifying those regions and Member States 
where only infrastructure developments can solve an existing bottleneck and, consequently, 
where project promoters are expected to put forward project proposals. In order to facilitate the 
assessment of the proposed projects, promoters had to indicate, in the course of the call for PCI 
applications, which infrastructure need(s) their candidate project would address. 

A.1.3 Process schedule and main activities 

The European Commission convened an introductory and 4 regular meeting rounds of the gas 
Regional Groups between 17 November 2020 and 22 June 2020. The milestones of the PCI 
selection process are highlighted in the table below. 
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Table 1 - Main activities carried out in the framework of the Regional Groups in the 
PCI selection process 

Date Milestone / meeting 

17 November 2020 PCI cross-Regional gas kick off meeting - PCI process (2020 / 2021) in view 

of preparing the 5th Union list 

25 November 2020  Opening call for gas projects to be submitted as candidates for the 5th  

European Union PCI list 

7 January 2021 
Deadline for project promoters to submit their PCI applications through 

ENTSOG’s online tool. 

14 January 2021 Start of the public consultation on PCI candidates in gas  

22 January  2021 
Start of NRA assessments of the consistent application of the criteria/CBA 

methodology and the evaluation of the cross-border relevance of the PCI 

candidates 

4 - 23 February 2021 
Open call for RG members for written comments on a draft needs 

methodology 

10 February 2021 

Meetings of the TEN-E cross-Regional Groups on gas – specific country 

needs and presentation of the methodology for the identification of system 

needs 

15 - 16  March 2021 

Meetings of the TEN-E Regional Groups on gas: presentation on the draft 

final methodology for the identification of system needs and regional needs 

identification and validation 

19 March 2021 Deadline for NRA assessments of the PCI candidate projects 

8 April 2021 End of the public consultation on the PCI candidates 

12 – 30 April 2021 Open call for RG members for written comments on Methodology for 

assessing the gas candidate PCI projects 

22 - 23 April 2021 Meetings of the TEN-E Regional Groups on gas: presentation of the draft 

methodology for the assessment of the candidate projects to the members of 

the Regional Groups, NRAs consultation outcomes and 360° scrutiny of the 

candidate projects 

21-22 June 2021  Meetings of the TEN-E Regional Groups on gas: final PCI assessment 

methodology presentation, ranking of PCI candidate projects and a proposal 

for including projects in the draft regional PCI lists 

15 July 2021 Meetings of the technical Decision Making Bodies, finalising the draft 

regional PCI lists 

29 July 2021 Draft regional PCI lists submitted to ACER 
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A.1.4 ENTSOG’s System Wide and the Project-specific CBA in the context of the PCI 
selection 

For the purpose of PCI assessment, NRAs received the PS-CBA results on the staring date of 
the consultation, 22 January 2021. The results were based on the application of the 2nd CBA 
Methodology7. Depending on the maturity of each project, the PS-CBA assessment evaluated 
the impact of projects under different infrastructure levels8, namely the “low infrastructure 
level” (existing infrastructure, as well as projects with final investment decision – FID - taken) 
and the “advanced infrastructure level”.  

The impact of a given project was assessed by comparing the situations “with the project” and 
“without the project” (“incremental approach”) for each considered infrastructure level and for 
each scenario. Generally, benefits generated by projects tended to be higher in the low 
infrastructure level where the infrastructure grid is less developed (consisting of only existing 
infrastructure and FID projects), whereas in the case of the advanced infrastructure level, the 
infrastructure gaps may be already (partially) filled by possible competing projects. 

ENTSOG’s 2nd CBA Methodology is essentially a multi-criteria analysis method which 
combines some monetised benefits with non-monetised or quantitative elements. Benefits have 
been calculated for the years 2025, 2030 and 2040.  

For the purpose of the PCI selection process, PCI candidates were assessed only for the 
timeframe until 2030, in line with the EU 2030 targets. The assessment of PCI candidates was 
based on benefits calculated by using the TYNDP 2020 “National Trends” scenario. The 
infrastructure level used for the project assessments was the “low infrastructure level”. In the 
case of competing projects, the results calculated by using the advanced infrastructure level 
and timeframe until 2040 were considered.  

Ultimately, only the non-monetised indicators from the PS-CBA were taken into account in a 
multi-criteria analysis and candidate project assessments. In ACER’s view, assessing the 

                                                 

7https://www.entsog.eu/sites/default/files/2019-
03/1.%20ADAPTED_2nd%20CBA%20Methodology_Main%20document_EC%20APPROVED.pdf 
 
8  ENTSOG uses different infrastructure configurations (called “levels”) when considering the available 
infrastructure on the basis of which the PCI candidates are assessed at system-wide level in  order to identify how 
they mitigate the investment gaps:  

1. The ”low infrastructure level” considers only the existing infrastructure and FID projects; it is the 
reference point for the identification of  infrastructure needs. 

2. The “advanced infrastructure level” considers the existing infrastructure, FID projects, and “advanced” 
projects. This level represents a certain configuration of the infrastructure with reasonable confidence, 
therefore providing a meaningful basis for the energy system-wide assessment of the concerned projects. 
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benefits by only using non-monetised indicators essentially makes it impossible to demonstrate 
that a given project’s benefits exceed its cost. 

A.1.5 TYNDP related issues – cost data, distinction of the TYNDP and the PCI selection 
process 

As in past opinions, ACER reiterates that cost estimates for the candidate projects9 constitute 
an essential part of the project attributes, given the requirement to demonstrate that a candidate 
project’s benefits exceed its costs. As the potential overall benefits of the project must outweigh 
its costs10, no substantive assessment of the fulfilment of this criterion can be carried out 
without a comparison of the project’s monetised benefits and its cost. 

Regarding the criteria established in the Regulation which requires that a PCI candidate be 
included in the TYNDP, ACER points out that being included in ENTSOG’s TYNDP is a 
necessary, but not a sufficient condition for a project to be put forward as a PCI candidate. PCI 
candidates must contribute significantly to optimising EU’s gas network development by 
addressing clearly present needs, to the Union’s overall energy and climate policy objectives, 
and to the creation and the efficient functioning of the single gas market. 

A.1.6 Establishment of project groups for the PS-CBA, treatment of maturity and of 
complementary and competing projects 

As in the 2019 PCI selection process, candidate projects were grouped so that the CBA could 
assess the combined benefits for those projects which are complementary11 in nature. The 
grouping was circulated to NRAs on 22 January 2021. NRA assessments of the consistent 
application of the criteria and the CBA methodology12, and the evaluation of the cross-border 
relevance of candidate projects were carried out on the basis of these project groups. 

  

                                                 

9 Including both the total investment costs up to the commissioning of the project and the entire lifetime costs. 
10 Cf. Article 4(1b) of Regulation (EU) No 347/2013. 
11 This includes projects which are dependent on each other (i.e. enabler and enabled project) or which mutually 
enhance each other’s benefits. Competing projects were not included in the same group. 
12 Cf. further details of the NRA assessments in Annex 2. 
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Annex 2.  NRA assessment of candidate projects13 

In line with the provisions of Annex III 2(7) to Regulation (EU) No 347/2013, the NRAs 
cooperating in the framework of ACER checked the consistent application of the criteria and 
the CBA methodology and evaluated the cross-border relevance of the candidate projects for 
PCI lists. The NRA checks and evaluations were carried out between 22 January 2021 and 19 
March 2021. The scope of the assessments covered the candidate projects and project groups. 
The summary of the assessment results was communicated to the Regional Groups on 22 April 
202114. 

The assessment included the following main elements: 

 Presence of the candidate projects in the National Development Plans of the hosting 
Member States; 

 Compliance with the criteria of cross-border relevance15, in line with Article 4.1(c) 
of Regulation (EU) No 347/2013; 

 Compliance with the specific policy criteria 16 , in line with Article 4.2(b) of 
Regulation (EU) No 347/2013; 

 Consistency of the indicated capital expenditure (CAPEX) and operational 
expenditure (OPEX) data of the project and the information available to the NRA 
from other sources; 

 Consistency and validity of the simulation results and the Economic Performance 
Indicators17;  

 Credibility of the qualitative analysis; 

 Whether the overall benefits by the project outweigh its costs; 

 NRAs’ own assessment of the realism of the indicated commissioning date; and 

 Objections (if any) to the inclusion of the candidate project in the draft regional PCI 
lists. 

The NRAs examined 34 PCI candidates at the Group level (out of the 41 in total) and 5 at 
individual level.  Two projects being part of a project groups, TRA-A-302 (part of EAST 16A) 
and TRA-N-0066 (part of EAST_15), were assessed only on individual level. Additionally, 

                                                 

13 The results in this section cover candidate projects that were grouped and communicated to the Regional Groups 
in the beginning of the process, thus including a broader scope of projects than those on the draft regional PCI 
lists. 
14 ACER shared the detailed NRAs assessment table with the European Commission. 
15 These criteria scrutinise whether the candidate project involves at least two Member States by directly crossing 
the border between them, or it is located in one Member State but has a significant cross-border impact, or it 
crosses the border of an EU Member State and a country of the European Economic Area. 
16 These are: security of supply, market integration, competition and sustainability. 
17 Including net present value, the benefit-to-cost ratio and the sensitivity of the cost figures, where applicable, 
due to non-availability of the Economic Performance Indicator data for NRAs, unless direct requests for such data 
were made by the NRAs to project promoters. 
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SGC_2b and 3b were assessed both at the group level, as well as (project TRA-A-0068) at 
individual level. All projects meet at least one of the specific policy criteria, with 21 of the 
assessed projects contributing to all four specific policy criteria.  

Regarding cross-border relevance, NRA indicated one project (ETR-N-20) as not being able to 
be assessed against criteria of Article 4(1)(c) of the Regulation (EU) No 347/2013. 

One candidate project (ETR-N-20) is not included in the NDPs of hosting Member State, and 
eleven are only partially included in the NDPs. 

By looking at other elements, NRAs confirmed for 22 of the candidate projects that the data 
for CAPEX is consistent.  

In 31 cases, NRAs saw as credible the candidate projects’ specific simulation results 
identifying benefits and in 34 cases NRAs evaluated positively a credibility of the qualitative 
analysis.  

As regards the planned commissioning dates, NRAs estimated that 21 of the assessed projects 
could be completed by the indicated deadline. For 12 of the assessed projects, NRAs indicated 
that their commissioning could realistically take place at a later date than the one indicated by 
the promoter, and for three projects the NRAs were unable to assess the credibility of the 
indicated commissioning date. 

Overall, the results demonstrate that more than half (26) of the NRAs consider that the overall 
benefits of PCI candidates outweigh its costs. The second most frequent reply (8) of NRAs was 
that they are not able to assess and in 5 cases NRAs expressed divergent views. 

ACER notes that Economic Performance Indicators were not provided by ENTSOG to NRAs, 
and that instead NRAs needed to request this data directly from the promoters if the NRAs 
wished properly to assess the candidate project.  Consequently, in many instances the NRAs 
were unable to assess the projects or responded that no data had been provided.  

NRA assessments by corridor  

Corridor 

Number of candidate projects 

NRA assessments Assessments in coordination with other 
NRAs 

NSI West 3 2 

NSI East 24 11 

SGC 7 6 

BEMIP 5 4 

TOTAL 39 23 

 

NRAs did not provide assessments for project groups: BEMIP_10, EAST_19, EAST_23 and 
EAST_24a. Additionally, partial assessments were provided for three project groups: 
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EAST_15 (TRA-N-0066), EAST_16a (TRA-A-0302) and EAST_16b (TRA-A-0302; TRA-A-
0068).  

Consistency of CAPEX figures 

Corridor 

Number of assessed candidate projects 

Consistent Inconsistent No data 
provided 

Unable to 
assess 

Divergent views of 
NRAs 

NSI West 2 0 1 0 0 

NSI East 14 3 1 1 5 

SGC 1 4 0 1 1 

BEMIP 5 0 0 0 0 

TOTAL 22 7 2 2 6 

 

Divergent views of NRAs were expressed for EAST_11a, EAST_11b, EAST_14a, 
EAST_14b, EAST_14c, SGC_05b. 

Consistency of OPEX figures 

Corridor 

Number of assessed candidate projects 

Consistent Inconsistent No data 
provided 

Unable to 
assess 

Divergent views of 
NRAs 

NSI West 2 0 1 0 0 

NSI East 6 0 1 12 5 

SGC 5 0 1 1 0 

BEMIP 5 0 0 0 0 

TOTAL 18 0 3 13 5 

 

Divergent views of NRAs were expressed for EAST_03, EAST_11b, EAST_12b, EAST_12c 
and EAST_13. 
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Specific simulation results (identifying benefits) 

Corridor 

Number of assessed candidate projects 

Credible Not 
credible 

No data 
provided 

Group not 
mature 
enough 

Unable to 
assess 

Divergent 
views of NRAs 

NSI West 2 0 1 0 0 0 

NSI East 17 1 0 0 0 6 

SGC 7 0 0 0 0 0 

BEMIP 5 0 0 0 0 0 

TOTAL 31 1 1 0 0 6 

 

Divergent views of NRAs were expressed for EAST_03, EAST_11a, EAST_11b, 
EAST_12b, EAST_12c and EAST_13. 

Economic Performance Indicators (NPV, IRR, B/C ratio) 

Corridor 

Number of assessed candidate projects 

Credible Not 
credible 

No data 
provided 

Group not 
mature 
enough 

Unable to 
assess 

Divergent 
views of NRAs 

NSI West 2 0 1 0 0 0 

NSI East 1 0 8 0 11 4 

SGC 1 0 5 0 1 0 

BEMIP 2 0 2 0 1 0 

TOTAL 6 0 16 0 13 4 

 

Divergent views of NRAs were expressed for EAST_03, EAST_12b, EAST_12c and 
EAST_13.  
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Qualitative analysis seen as credible (i.e. apparently reasonable, valid, truthful) 

Corridor 

Number of assessed candidate projects 

Credible Not credible No data 
provided 

Unable to 
assess 

Divergent views of 
NRAs 

NSI West 2 0 1 0 0 

NSI East 20 0 0 0 4 

SGC 7 0 0 0 0 

BEMIP 5 0 0 0 0 

TOTAL 34 0 1 0 4 

 

Divergent views of NRAs were expressed for EAST_11b, EAST_12b, EAST_12c and 
EAST_13. 

Do benefits outweigh the costs? 

Corridor 

Number of assessed candidate projects 

Credible Not 
credible 

No data 
provided 

Group not 
mature 
enough 

Unable to 
assess 

Divergent 
views of NRAs 

NSI West 2 0 0 0 1 0 

NSI East 12 0 0 0 7 5 

SGC 7 0 0 0 0 0 

BEMIP 5 0 0 0 0 0 

TOTAL 26 0 0 0 8 5 

 

Divergent view of NRAs were expressed for EAST_03, EAST_12b, EAST_12c, EAST_13 
and EAST_14b. 
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NRAs assessment of the date of commissioning indicated by project promoters 

Corridor 

Number of assessed candidate projects 

In the same 
year 

Sooner Later Not likely 
at all 

Unable to 
assess 

Divergent 
views of NRAs 

NSI West 1 0 1 0 1 0 

NSI East 9 1 10 0 1 3 

SGC 2 4 0 0 1 0 

BEMIP 4 0 1 0 0 0 

TOTAL 16 5 12 0 3 3 

 

Divergent views of NRAs were expressed for EAST_12b, EAST_12c and EAST_13. 

Do NRAs object to the inclusion of the project in the final PCI list?  

Corridor 

Number of assessed candidate projects 

Yes No Unable to assess Divergent 
views of 
NRAs 

NSI West 0 3 0 0 

NSI East 0 23 0 1 

SGC 0 7 0 0 

BEMIP 0 5 0 0 

TOTAL 0 38 0 1 

 

Divergent views of NRAs were expressed for EAST_11b. 
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Annex 3.  Draft regional PCI lists18 and NRA comments on individual projects 

1. NSI West Gas 

Project name NRA comments 

Connection of Malta to the 
European Gas Network via a 
new subsea pipeline  

REWS and ARERA agree to the inclusion in the final PCI list 
of the Melita Trans Gas Pipeline Malta - Italy interconnection 
project. 

Adaptation from low to high 
calorific gas in France and 
Belgium19 

 

 

2. NSI East Gas 

Project name NRA comments 

Cluster of infrastructure 
development and enhancement 
enabling the Balkan Gas Hub 
including the following projects: 

-Interconnection Greece – 
Bulgaria [currently known as 
"IGB"] between Komotini (EL) 
– Stara Zagora (BG); 
compressor station at Kipi (EL) 

-Rehabilitation, modernization 
and expansion of the Bulgarian 
transmission system 

-Gas interconnection Bulgaria 
— Serbia [currently known as 
"IBS"] 

 

                                                 

18 As submitted to ACER for its Opinion, including project names. 
19 Information on the MS reservation [expressed during the t-DMB 15 July meeting]: France expressed its 
reservation on this project as no more in need of PCI status. 
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Cluster of projects to increase 
storage capacity in South-East 
Europe, including: 

-Chiren underground gas storage 
expansion (Bulgaria) 

-South Kavala underground gas 
storage facility and metering and 
regulating station (Greece) 

-And one of the following 
projects in Romania: 

O Bilciuresti underground gas 
storage 

o Depomures underground gas 
storage 

 

BRUA pipeline corridor Phase 2 
including:  Expansion of the 
transmission capacity in 
Romania from Recas to Horia 
towards Hungary up to 4.4 
bcm/a and expansion of the 
compressor stations in Podisor, 
Bibesti and Jupa;  Black Sea 
shore;  Podișor (RO) pipeline 
for taking over the Black sea 
gas; and the Romanian-
Hungarian reverse flow: 2nd 
stage compressor station at 
Csanádpalota (HU) 

HEA: 
6.24 Cluster phased capacity increase on the (Bulgaria) — 
Romania — Hungary — (Austria) bidirectional transmission 
corridor  6.24.4 ROHU(AT)/BRUA – 2 nd phase:  
Under consideration and rescheduled, because March 2020 
Open Season was unsuccessful due to lack of market interest. 
Excess capacity needs have been identified in the 2021 market 
survey. The advertised RO>HU capacity is currently 200,000 
m3/h (15°C) and the maximum demand with the new demand 
submitted is 216,000 m3/h (15°C), only in gas years 2027/28-
2029/30 the capacity demand is higher than the advertised 
demand. Transgaz will be consulted shortly on how to meet this 
demand. 

Development and enhancement 
of transmission capacity of 
Slovakia – Hungary 
interconnection 

ÚRSO: NRA fully support this development project. 
The regular incremental process is expected to take place in 
2022. This project presents an increase of diversification of gas 
supply route. 
 
HEA:  
6.2.13 Development and enhancement of transmission capacity 
of Slovak-Hungarian interconnector: 
Enhancement of transmission capacity of Slovak-Hungarian 
interconnector – Comissioned (2019-10-01)  
Development of transmission capacity of Slovak-Hungarian 
interconnector – Under consideration, due Unscuccessful 
auction in July 2020. The new 2021 market survey has been 
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done, no capacity requests have been received. No new 
incremental process will be launched. No progress is expected 
until a new demand is identified. 

The TSO is obliged by the NRA’s Resolution to continuously 
monitor any capacity demand and to annually report on any 
relevant transmission demands. 

Interconnection Croatia-
Slovenia 

AGEN SI: The main benefits of this project would be realized 
only in connection with the PCI candidate project EAST_14A 
(SI-AT interconnection). Both projects together represent the 
PCI candidate project EAST_14C (gas corridor HR-SI-AT). 
Another important precondition is capacity enhancement of 
LNG Krk in the coming years. Without these two preconditions 
(enabled gas flow from LNG Krk to Baumgarten), the 
EAST_14B project (HR-SI interconnection) is not 
commercially interesting and therefore economically not viable. 
The benefits in the field of security of supply (SoS) do not 
outweigh its costs. 

HERA: HERA fully supports inclusion of the project candidate 
Interconnection Croatia-Slovenia on the 5th PCI list, which 
would allow higher gas flow and bidirectional operation on the 
gas route AT-SI-HR. 

LNG terminal in Gdansk, 
Poland 

URE: LNG terminal in Gdansk and Poland–Denmark North Sea 
interconnection [currently known as “Baltic Pipe”] is fully 
justified.  We do not object to the inclusion of the candidates on 
final list. Both projects meet required criteria and assessment on 
projects concludes positive benefits for market and 
infrastructure. 

 

3. SGC 

Project name NRA comments 

LNG import terminal in Cyprus 

CERA: Comment on ‘LNG import terminal in Cyprus’ 
(SGC_04) 

1. CERA welcomes the inclusion of the project in the 5th 
PIC list since the project contributes significantly to 
market integration, sustainability, security of supply and 
competition.  
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2. The provided project Economic Performance Indicators 
through the CBA, that were evaluated during the 
assessment of the investment request are seen as 
credible. There are no other data on EPIs available.  

 

Cluster of infrastructure projects 
to bring new gas from the East 
Mediterranean gas reserves 
including: 20 

- Pipeline from the East 
Mediterranean gas reserves to 
Greece mainland via Cyprus and 
Crete [currently known as 
"EastMed Pipeline"], with 
metering and regulating station 
at Megalopoli, Greece 

- Offshore gas pipeline 
connecting Greece and Italy 
[currently known as "Poseidon 
Pipeline"] 

- Reinforcement of internal 
transmission capacities in Italy, 
including reinforcement of the 
South-North internal 
transmission capacities 
[currently known as "Adriatica 
Line"] and reinforcement of 
internal transmission capacities 
in Apulia region [Matagiola - 
Massafra pipeline] 

CERA: Comment on ‘Eastmed Pipeline’ TRA-N-0030 
(SGC_05b) 

1. CERA welcomes the inclusion of the project in the 5th 
PIC list since the project contributes significantly to 
market integration, sustainability, security of supply and 
competition.   

2. The Economic Performance Indicators and results are 
not provided. 

 

 

                                                 

20 Information on the MS reservation [expressed during the t-DMB 15 July meeting]: Regarding the Poseidon 
pipeline, Italy and Greece asked for the following statement to be reflected in the meeting minutes of the upcoming 
high-level decision-making body: “for the transport of gas from Greece to Italy, the Member States concerned are 
considering the offshore section of the Poseidon pipeline as well as other existing alternative infrastructure not 
included in this PCI list.” 
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4. BEMIP 

Project name NRA comments 

Cluster infrastructure upgrade in 
the Eastern Baltic Sea region 
including the following projects:  

- Enhancement of Latvia — 
Lithuania interconnection 

- Enhancement of Inčukalns 
Underground Gas Storage (LV) 

LV NRA: PUC expresses support for the project “Enhancement 
of Latvia — Lithuania interconnection” because project 
together with other regional scale projects (for example, GIPL, 
Lithuania's part of the project and Enhancement of Inčukalns 
UGS) is important for the development of regional market, will 
help to diversify sources and routes, and will enable competition 
in the regional gas market, eliminate bottleneck for alternative 
gas flows once GIPL will be in operation. 

PUC expresses support for the project “Enhancement of 
Inčukalns Underground Gas Storage (LV)”. Inčukalns UGS is 
significantly important for LV and Regional security of supply 
as the region is located far away from deposit areas and main 
gas transmission routes. With working gas capacity of 24 TWh 
Inčukalns UGS represents the largest available gas storage in 
the Baltic Sea region. Project will facilitate competition in the 
developing regional market, and can be considered as additional 
gas source in winter, contributing to the market integration, 
ensuring Security of Supply and Sustainability. The aim of the 
project is to enhance the operations of the storage to allow the 
Inčukalns UGS to maintain its functionality after pressure 
upgrade in Baltic transmission system. The key benefit from the 
implementation of the Project is the ability to reduce the 
dependence of withdrawal capacity on the volume of gas 
reserves in the Inčukalns UGS. Also with other regional scale 
projects (GIPL, enhancement of LV-LT, and completed 
Balticconnector, EE-LV interconnection) can be used more 
effectively from the successful implementation of the Inčukalns 
UGS enhancement project. 

Poland–Denmark North Sea 
interconnection [currently 
known as “Baltic Pipe”] 

URE: LNG terminal in Gdansk and Poland–Denmark North Sea 
interconnection [currently known as “Baltic Pipe”] is fully 
justified.  We do not object to the inclusion of the candidates on 
final list. Both projects meet required criteria and assessment on 
projects concludes positive benefits for market and 
infrastructure. 

 

 


