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Go-live IFE LT auctions in CASC Platform                   24th March (for April Monthly auction)  

                         Always after the required regulatory approvals 

 

 ERI SWE IG meeting (Lisbon, 3rd December 2013): 

 NRAs requested RTE and REE that CASC.EU acts as service provider for the long-term 

auctions in FR-ES interconnection under adapted IFE rules as a pragmatic interim solution 

 Recent developments: 

 Public Consultation (16th January to 5th February 2014) on: 

  Proposal of adapted IFE rules (v. 3.1) 

  Adapted Spanish Operational Procedures  

   Regulatory package already submitted to NRAs (MINETUR in Spain and  

  CRE in France) for approval 

 IT trilateral tests (from 15th January until 19th February) Finished 

CASC, RTE and REE keep working on the contractual arrangements 

Update on recent developments (I) 
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Update on recent developments (II) 
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Contractual Agreements 

Service Level Agreement

Preparation

Closure 

Signature

Cooperation Agreement

Updating process

Closure 

Signature

Regulation

High Level Spanish Regulation (Ministerial Order 4112 / CNMC Circular)

Update approval*

Joint IFE Rules (v 3.1)

Preparation

Public consultation

Analysis of the comments received during the public consultation

Sending for NRAs approval

Approval*

Spanish Operational Procedures

Preparation

Public consultation

Analysis of the comments received during the public consultation

Sending for NRAs approval

Approval*

IT Systems Required Developments, Implementation and Tests

Implementation Guide (IG)

Preparation

Closure

Finalization of IT Developments Finalization

REE

RTE

CASC

Tests

Test Master Plan

Connectivity Tests

Trilateral Interconnected Tests 

Regression tests

Communication Plan

Project communication (NRAs and MPs)

Regulatory approval communication

Project Implementation communication

Go Live

Registration at CASC and TSOs** 

Allocation results for 2014 Yearly Auction integrated in CASC

Auction specifications for April 2014 Auction

April 2014 Auction in CASC Platform***

First day CASC sending Programming Authorizations***

First day CASC receiving information from daily allocations***

*Deadline for April 2014 Auction in CASC platform

** Pre-contracting phase starting before the approval of the rules and Contracting phase 

finalizing after the approval of all the required regulatory updates.

***Always under the condition of approval of all required regulatory updates before 17/03

Week 10

03/03/2014

Week 11

10/03/2014

Week 12

17/03/2014

Week 13

24/03/2014

Week 14

31/03/2014

Week 9

24/02/2014
IFE LT auctions in CASC Auction Platform with CASC.EU acting as Service 

Provider for REE and RTE

Week 8

17/02/2014

Week 4

20/01/2014

Week 5

27/01/2014

Week 6

03/02/2014

Week 7

10/02/2014

Accomplishment 
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 Regulatory updates have been already sent to NRAs for approval. 

 Pre-contracting phase with Participants has been launched by CASC, RTE and 

REE. 

 The monthly auction for the April product is scheduled on 24th March. 

 By 15th March all the required Regulatory updates should be approved: 

 IFE rules (in France & Spain) 

 Spanish High level Regulation 

 Spanish Operational Procedures 

 A delay on the regulatory approvals would impact the go-live of the SWE Full 

Market Coupling (Not possible for RTE IT tools to perform two go-live so close in 

time)  

Update on recent developments (III) 
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IFE Rules 3.1: Feedback from the public consultation 

Topic Article Comment TSO’s comment 

Firmness and 

CAPs 

 

3.06 and 9.01 Firmness regime modification. The 

hourly CAPs are not in line with the 

ACER position towards FCA NC and 

should be removed 

 

Modalities of firmness discussed 

in NC FCA. Risk of reaching the 

monthly cap too early. 

Programming 

Authorization 

8.02 and 

14.01 

 

Flexibility regarding the Nomination 

Agents designation, to establish a 

single nomination process and 

harmonization of daily programming 

authorization 

An harmonization of the 

nomination process is foreseen 

through the development of 

Network Codes and the 

development of European 

Harmonized Auction Rules 

Downgrade 

mode 

12.04 and 

Appendix 11 

Multiple bids in daily auction 

downgrade mode, to establish an 

intraday auctions downgrade mode 

and to include shadow auctions in 

case of decoupling of Day-Ahead 

market coupling in IFE 

SWE Region is currently working 

on the implementation plan of 

Shadow Auctions on IFE 
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 IFE Long term auctions performed by CASC: From 24th March 2014 (for April 

Monthly Auction). Always after the required regulatory approvals. 

 Full coupling SWE-NWE: May 2014 

Daily auctions in France-Spain interconnection will disappear 

 IFE to join Harmonized Auction Rules: Q1 2015 

 Taking advantage for including shadow auction as fallback solution. 

 Taking into account: 

 CASC-CAO merging process 

 Update HAR V1.1 (implementation of market coupling on the Italian borders) January 2015 

 ENTSO-E’s WG for Allocation Rules Harmonization: Rules to be submitted to NRAs in July 2015 

 Works of ENTSO-E Ad-hoc Group to prepare proposals for the common platform go-live 

 

Planning for IFE to join the Harmonized Auction 

Rules applying to CASC 


